

Name of Work:-Engaging labour & Tractor for emergent works at old town area in ward no-02

Date			Place of work	Nature of work carried out	Qty of work carried out	Remarks
1	8	2015	Kamakshamma layout 6th cross	Removal of debris through tractor	5.94	
2	8	2015	Sunday			
3	8	2015	1st main/4th cross road	Removal of debris through tractor	7.15	
4	8	2015	Chowdeshwari layout main	Removal of debris through tractor	1.65	
5	8	2015	Chowdeshwari layout main	Removal of debris through tractor	7.70	
6	8	2015	Kere kodi road	Removal of debris through tractor	13.86	
7	8	2015	Chowdeshwari choultry front	Removal of debris through tractor	1.89	
8	8	2015	Second saturday			
9	8	2015	Sunday			
10	8	2015	Mazeed road main road AD	Removal of debris through tractor	7.70	
11	8	2015	Mazeed road 3rd cross	Removal of debris through tractor	10.01	
12	8	2015	Mazeed road 3rd cross	Removal of debris through tractor	1.59	
13	8	2015	Mazeed road 3rd cross	Removal of debris through tractor	8.00	
14	8	2015	Kere kodi road	Removal of debris through tractor	2.75	
15	8	2015	Independence day			
16	8	2015	Kere kodi road	Removal of debris through tractor	4.28	
17	8	2015	Kondappa layout 7th cross	Removal of debris through tractor	1.49	
18	8	2015	Sunday			
19	8	2015	8th cross road	Removal of debris through tractor	5.40	
20	8	2015	8th cross road	Removal of debris through tractor	1.49	
21	8	2015	12th cross road	Removal of debris through tractor	2.31	
22	8	2015	12th cross road	Removal of debris through tractor	3.13	
23	8	2015	Sunday			
24	8	2015	14th cross	Removal of debris through tractor	5.63	
25	8	2015	Kamakshamma layout & Markandamma temple road	Removal of debris through tractor	1.49	
26	8	2015	Kamakshamma layout & Markandamma temple road	Removal of debris through tractor	4.62	
27	8	2015	Nagesha building near	Removal of debris through tractor	3.14	
28	8	2015	Govt urdu school front	Removal of debris through tractor	5.61	
29	8	2015	Govt urdu school front	Removal of debris through tractor	1.76	
30	8	2015	Sunday			
31	8	2015	Chowdeshwari layout vijaya	Removal of debris through tractor	5.94	
Total for the month of August- Labours 168, 24days tractor, 1day JCB						
1	9	2015	Kote beedi main road	Removal of debris through tractor	1.65	
2	9	2015	Kote beedi main road	Removal of debris in drain through	5.23	
3	9	2015	Sree venu gopala swamy temple	Removal of debris in drain through	5.39	
4	9	2015	Sree venu gopala swamy temple	Removal of debris in drain through	6.74	
5	9	2015	Sree venu gopala swamy temple	Removal of debris in drain through	1.58	
6	9	2015	Sunday			
7	9	2015	Besthara beedi road	Removal of debris in drain through	0.68	
8	9	2015	2nd cross road	Removal of debris in drain through	6.93	
9	9	2015	Manavarthi ilota pump house	Removal of debris in drain through	3.66	

10	9	2015	Manavarthi thota pump house	Removal of debris in drain through	3.83	
11	9	2015	Manavarthi thota pump house	Removal of debris in drain through	4.29	
12	9	2015	Second saturday			
13	9	2015	Sunday			
14	9	2015	Kondappa layout Ganesha temple back side road	Removal of debris through tractor	2.15	
15	9	2015	Kondappa layout Ganesha temple back side road	Removal of debris through tractor	7.02	
16	9	2015	Kondappa layout Ganesha temple back side road	Removal of debris through tractor	2.31	
17	9	2015	Ganesha chathurthi			
18	9	2015	Mazeed road AD Colony main	Removal of debris through tractor	3.58	
19	9	2015	Kote beedi Narasimha murti	Removal of debris through tractor	7.70	
20	9	2015	Sunday			
21	9	2015	Kamakshamma layout Dharath english high school front road	Removal of debris through tractor	3.71	
22	9	2015	Govt primary telugu school	Removal of debris through tractor	4.13	
23	9	2015	Govt primary telugu school	Removal of debris through tractor	0.38	
24	9	2015	Bukrid festival			
25	9	2015	Kere kodi road	Removal of debris through tractor	6.88	
26	9	2015	Kere kodi road	Removal of debris through tractor	4.59	
27	9	2015	Sunday			
28	9	2015	Mazeed circle main road	Removal of debris through tractor	2.15	
29	9	2015	Maramma temple front & back	Removal of debris through tractor	2.97	
30	9	2015	Maramma temple front & back	Removal of debris through tractor	2.31	
Total for the month of September- Labours 161, 23days tractor, 1day JCB						
1	10	2015	Tata ramesh house front road	Removal of debris through tractor	1.62	
2	10	2015	Gandhi jayanthi			
3	10	2015	Kamakshamma temple	Removal of debris through tractor	4.29	
4	10	2015	Sunday			
5	10	2015	Choudeshwary layout 6th cross	Removal of debris through tractor	1.49	
6	10	2015	Choudeshwary layout 6th cross	Removal of debris through tractor	6.93	
7	10	2015	Choudeshwary layout 6th cross	Removal of debris through tractor	2.99	
8	10	2015	Choudeshwary layout 8th cross	Removal of debris through tractor	3.83	
9	10	2015	Sree Choudeshwary temple front	Removal of debris through tractor	2.81	
10	10	2015	Second saturday			
11	10	2015	Sunday			
12	10	2015	Mahalaya amavasya			
13	10	2015	Mazeed road pump house back	Removal of debris through tractor	1.35	
14	10	2015	Mazeed road pump house back	Removal of debris and mud road side	3.94	
15	10	2015	Mazeed road pump house back	Removal of debris and mud road side	3.14	
16	10	2015	Choudeshwari layout Nagesha	Removal of debris and mud road side	5.10	
17	10	2015	Choudeshwari layout Nagesha	Removal of debris and mud road side	3.51	
18	10	2015	Sunday			
19	10	2015	Besthara beedi main road galli	Removal of debris and mud road side	1.65	
20	10	2015	Besthara beedi main road galli	Removal of debris and mud road side	5.25	

21	10	2015	Besthara beedi main road galli	Removal of debris and mud road side	5.78	
22	10	2015	Ayudha pooja			
23	10	2015	Vijayadhasami			
24	10	2015	Moharam last day			
25	10	2015	Sunday			
26	10	2015	Kamakshamma layout 8th cross trans former near	Removal of debris and mud road side through tractor	7.01	
27	10	2015	Valmiki jayanthi			
28	10	2015	Kondappa layout 11th cross	Removal of debris and mud road side	1.49	
29	10	2015	Kondappa layout left side road	Removal of debris and mud road side	0.69	
30	10	2015	Kondappa layout left side road	Removal of debris and mud road side	1.38	
31	10	2015	Kondappa layout left side road	Removal of debris and mud road side	7.15	
Total for the month of October- Labours 140, 20days tractor, 1day JCB						
1	11	2015	Sunday			
2	11	2015	Sree venu gopala swamy temple	Removal of debris and mud road side	4.81	
3	11	2015	Sree venu gopala swamy temple	Removal of debris and mud road side	1.65	
4	11	2015	Sree venu gopala swamy temple	Removal of debris and mud road side	4.24	
5	11	2015	Kote beedi main road	Removal of debris and mud road side	4.24	
6	11	2015	Kote beedi main road	Removal of debris and mud road side	2.38	
7	11	2015	Kote beedi main road	Removal of debris and mud road side	3.50	
8	11	2015	Sunday			
9	11	2015	Mazeed road AD Colony main	Removal of debris and mud road side	4.50	
10	11	2015	Naraka chaturthi festival			
11	11	2015	Markandayya temple front road	Removal of debris and mud road side	1.49	
12	11	2015	Balipadyami festival			
13	11	2015	Manavarthi thota main road	Removal of debris and mud road side	6.19	
14	11	2015	Second saturday			
15	11	2015	Sunday			
16	11	2015	Kamakshamma layout Bharathi english high school back road	Removal of debris and mud road side through tractor	1.65	
17	11	2015	Kondappa layout 16th cross	Removal of debris and mud road side	4.77	
18	11	2015	Kondappa layout 18th cross	Removal of debris and mud road side	3.03	
19	11	2015	Choudeshwari layout 6th cross	Removal of debris and mud road side	1.50	
20	11	2015	Kere kodi road & Mazeed circle	Removal of debris and mud road side	2.36	
Total for the month of November- Labours 98, 14days tractor,						
Total quantity					320.00	

Certificate:-

1) Above quantity of executed earth & debris is conveyed to kogilu bande designated place.

Ramagereiah
Assistant Engineer
Ward no: 02

(Signature)
Assistant Executive Engineer
Yelahanka Sub Division

BRUHAT BANGALORE MAHANAGARA PALIKE
YELAHANKA ZONE

Name of Work: Engaging labour & Tractor for emergent works at old town area in ward no-02 of yalahanka sub division

Sl No	Description of item	Unit	Qty	Rate	Amount
A) Work turned out throughly unskilled mazdoor heavy labour portioned					
1	KSRRB 300-1. Earth work excavation by manual means in ordinary soil involving an average horizontal throw upto 2 meters and an average lift upto 0.5m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods complete as per specifications MORTH chapter 3. (P. No.150 Item No. 19.1 of PWD SR 2014-15)	Cum	320.00	76.00	24320.00
2	Lead for Disposal of Debris shall be payable at carage rates by Mechanical means including loading and unloading for 7.00 Km Average Weight of Earth 1.28 Ton/Cum (PWD SR.2011-12 P.118/17.1) Basic Rate Lead 1.28x2 0x7 17.92 loading and unloading 62.20 80.12 /cum	Cum	320.00	80.12	25638.50
3	Removal of flux, weed cutting, Rain water removing, Etc Labour works portioned	L/s			83200.00
B) Work turned out throughly Mechanically portioned					
4	Hire charges of JCB	Nos	3	7040.00	21120.00
5	Hire charges of Tractors	Nos	81	2345.00	189945.00
		Total Amount RS			344310.19

Certificate:-

- 1) Above quantity of executed earth & debris is conveyed to kogi bande designated place.
2) Quantity of work Turned out for labour & equipment is certified as above.

Ramanjeeth
Assistant Engineer
Ward no: 02


Assistant Executive Engineer
Yelahanka Sub Division